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INFORMATION

The Annual Status Report on the Airport Master Plan for the year 2018 is being provided to the 
Council pursuant to City Municipal Code Section 25.04.1210.

Background

In 1998, City Council adopted Ordinance No. 25528 and Resolution No. 67947 which created an 
“Implementation Program” for the Airport Master Plan adopted in 1997. This Implementation 
Program set forth conditions and requirements for Airport development to give additional 
assurance to the community that implementation of projects would proceed in an orderly manner.

Section 25.04.1210 of the Airport Master Plan Implementation Program Ordinance requires 
preparation of an annual evaluation of the Airport Master Plan, including the status of the capital 
improvement program, aviation activity levels and demand projections, and implementation of 
environmental mitigation measures and these Implementation Program Ordinance requirements. 
The following information fulfills this Municipal Code requirement for calendar year 2018.

Status of Master Plan Capital Improvement Program

The Airport Master Plan, as amended to date, identifies approximately 70 facility improvement 
projects to be implemented in a phased program to adequately serve aviation demand projected 
out to the year 2027. Most of the major projects (including runway extensions, new taxiways, 
and new terminal buildings, garages, and roadway improvements) have been completed.

The Airport’s capital program in 2018 comprised an array of airfield and landside facility 
upgrades, modifications, and studies, several of which were funded in part by FAA grants. 
Noteworthy projects completed, underway, or initiated during 2018 are highlighted as follows:



• Airfield Improvements. Design work on replacement of over 450,000 square feet of 
deteriorated aircraft parking pavement located immediately south of existing Terminal B was 
completed in 2018 along with FAA-funded construction of the first of four phases of 
pavement replacement. Phases 2 & 3 are anticipated to be completed in 2019. Also in 2018, 
the design of upgrades to the airfield lighting and other electrical systems was completed, 
with construction of improvements initiated in early 2019 with FAA grant funding.

• Terminal B Interim Expansion. In response to the high growth rate in passenger activity and 
airline service in recent years, a Request for Proposal (RFP) for the design/build of an interim 
expansion at the south end of Terminal B to provide up to six additional airline gates (#31- 
36) was issued in May 2018. A design/build contractor was subsequently selected, and 
construction of the approximately 30,000-square foot expansion was initiated in September 
2018. Airline operational use is anticipated to begin in early summer 2019, with construction 
completed by end of year.

• Aircraft Rescue and Firefighting (ARFF) Facility Replacement. As part of the ongoing 
assessment of the older and space-constrained aviation support and cargo facilities located on 
the southeast side of the Airport, efforts were initiated in 2018 to relocate and upgrade the 
ARFF facility (Fire Department Station 20). In August 2018, the Airport Master Plan was 
formally amended to allow vacant area on the southwest side of the Airport to be developed 
for aviation support uses, expressly including a new ARFF, and a Request for Proposal (RFP) 
for design/build of the facility was issued. Award of a design/build contract will occur in 
early/mid 2019, with construction anticipated to follow with FAA grant funding.

• Electric Shuttle Buses and Infrastructure. Under an FAA Zero Emission Vehicle (ZEV) 
grant awarded in 2017 to replace the Airport’s Compressed Natural Gas (CNG) powered 
shuttle buses with a new all-electric-bus fleet, procurement of the buses from the selected 
manufacturer progressed and installation of the charging station infrastructure on the 
northeast side of the Airport was completed. The 10 new electric buses are being and placed 
into service in early 2019, becoming the largest electric-powered shuttle bus fleet in use at a 
California airport.

• Runway Incursion Mitigation/Design Standards Analysis Study. The FAA grant-funded 
consultant study, initiated in late 2016 to improve airfield operational safety and compliance 
with current FAA airfield design standards, continued to progress toward completion. The 
analysis of various potential changes to the configuration of existing airfield facilities was 
completed, and a recommended set of facility modifications and improvements was 
submitted to the FAA as a proposed update to the Airport Layout Plan in October 2018 for 
review and action in 2019. The recommended airfield modifications and improvements are 
also a major component of the next proposed amendment to the Airport Master Plan 
(following item).

• Proposed Amendment to the Airport Master Plan. Following the work completed in the 
Runway Incursion Mitigation/Design Standards Analysis Study, including updated forecasts 
of aviation activity demand and facility requirements, and formulation of a set of proposed
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airfield facility modifications/improvements, the process to formally amend the City’s 
adopted Airport Master Plan was initiated. The amendment would extend the Master Plan 
horizon year (currently 2027) to 2037 and modify the current Master Plan’s facility 
development program to adequately serve the updated long-range demand and to incorporate 
the airfield safety/design improvements identified in the Runway Incursion 
Mitigation/Design Standards Analysis Study. The amendment process includes preparation 
of a new Environmental Impact Report (EIR) for the proposed Master Plan development 
program. The public Notice of EIR Preparation was issued by PBCE in December 2018.
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Status of Airport Activity Levels

The following table presents annual aviation activity levels over the last three years along with 
the new long-range projections contained in the proposed amendment to the Airport Master Plan.

Airport Activity Levels and Master Plan Forecasts

2016 2017 2018 Projected 2037*
Air Passengers 10,796,725 12,480,232 14,319,292 22,532,000
Cargo Tonnage 60,360 61,365 60,182 100,200
Based General Aviation Aircraft 137 133 137 164
Airline Passenger Operations 103,280 119,514 135,138 183,920
All-Cargo Operations 1,616 1,606 1,590 1,960
General Aviation Operations 33,743 34,518 36,418 51,580
Military Operations 276 216 243 250
Total Operations 138,915 155,854 173,389 237,710

* replaces projections for the current Master Plan’s horizon year of 2027.

The 14.3 million passengers served in 2018 represented a 14.7% increase from 2017, again one 
of the highest rates of airport growth in the country, and the sixth consecutive year of increased 
passenger activity at SJC. The number of passenger airline operations in 2018 (over 135,000) 
also increased by a comparable percentage (13.1%) from 2017, reflecting flights added by 
several new and incumbent airlines and again demonstrating that local passenger demand can 
support additional airline service. Southwest has remained the leading airline at SJC, accounting 
for close to half of all passengers and airline operations.

Passenger activity also increased at San Francisco International (SFO) and Oakland International 
(OAK) airports in 2018. Combining the three airports, overall Bay Area air passenger traffic 
increased 5% from 2017, with SJC increasing its share of the regional total to almost 17%. Staff 
continues to monitor activity levels and work with airlines on providing service that meets the air 
travel needs of Silicon Valley residents and businesses.



In other segments of Airport activity in 2018, air cargo tonnage carried by both passenger 
airlines and all-cargo airlines decreased slightly (1.9%) from 2017 along with the number of all
cargo airline operations (1.0%). General aviation (non-airline and non-military) aircraft 
operations increased by 2.3% in 2018 despite a slight decrease in number of based aircraft. Total 
aircraft operations at the Airport in 2018 (173,400), including passenger airlines, all-cargo 
airlines, general aviation, and military, increased 11.3% from 2017.

Overall, aviation activity levels remain consistent with the long-term demand projections for the 
year 2027 contained in the current Airport Master Plan, as well as with the updated demand 
projections prepared as part of the ongoing Runway Incursion Mitigation/Design Standards 
Analysis Study and which are proposed to be incorporated into an amended Airport Master Plan 
and associated EIR for Council consideration in late 2019.
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Implementation Program Status Report for 2018

Attachment 1 provides a 4-page itemized listing and status report on compliance with the 
adopted 1998 Airport Master Plan Implementation Program.

EIR Mitigation Program Status Report for 2018

Attachment 2 provides a 2-page itemized listing and status report on implementation of the 
environmental mitigation measures identified in the 1997 Airport Master Plan Environmental 
Impact Report (EIR) and the 2003 Supplemental EIR.

ARB Certification Status Report for 2018

Attachment 3 provides a 2-page itemized listing and status report on compliance with the 1999 
California Air Resources Board (ARB) air quality certification conditions required as part of the 
FAA approval of the 1997 Airport Master Plan development program.

/s/
JOHN AITKEN, A.A.E. 
Director of Aviation

Please contact John Aitken, Director of Aviation, at 392-3610, with any questions.

Attachments



ATTACHMENT 1
Airport Master Plan Implementation Program Status Report for 2018

(Page 1 of 4)

Element Status
1. All Airport capital projects to be consistent with the Master Plan. 

[SJMC Section 25.04.210] Ongoing.

2. Facility limitations: 40 air carrier gates; 12,700 public parking 
spaces; terminal building space and rental car ready/retum spaces 
restricted to #s in current Master Plan. [SJMC Section 25.04.300]

Ongoing.

3. No additional gates until at least year 2000, annual passenger 
volume exceeds 11.2 million, and transportation prerequisites 
specified in #10 below are met. [SJMC Section 25.04.310]

Completed.

4. Construction of Route 87 must be underway prior to new terminal, 
parking garage, or west side cargo facility construction. [SJMC 
Section 25.04.330-A]

Completed.

5. All Stage 3 aircraft to be operating at Airport prior to new terminal, 
public parking garage, or west side cargo facility construction.
[SJMC Section 25.04.330-B]

Completed.

6. Council to review tenant/airline compliance with Noise Control 
Program prior to proceeding with new landside facilities for those 
tenants/airlines. [SJMC Section 25.04.330-C]

Ongoing.

7. Council to review Airport activity levels with forecasts and EIR 
adequacy prior to proceeding with new terminal, west side cargo, or 
general aviation facilities. [SJMC Section 25.04.330-D]

Ongoing.

8. Prior to proceeding with new cargo or general aviation facilities, 
demonstrate need for such facilities and funding commitment by 
prospective tenants. [SJMC Section 25.04.330-E]

Ongoing.

9. Prior to proceeding with new terminal buildings, conduct review of 
airline leases and financial commitments in accordance with 
established City policies. [SJMC Section 25.04.350]

Ongoing.

10. Prior to proceeding with construction of a Central Terminal or
additional gates, the following transportation projects to be within 3 
years of completion with funding identified: Route 87 Freeway; 
added southbound lane on Coleman Ave. at 1-880; and improvement 
at 3 Airport entrances to specified levels of service. Funding source 
for a rail or fixed guideway connection between Airport and light 
rail or Caltrain station also to be identified. Voter approval required 
to modify these requirements. [SJMC Section 25.04.410]

Completed.

11. City Manager and Director to meet at least annually with all tenant 
airlines to seek compliance with the Noise Control Program, 
including voluntary minimization of curfew-compliant operations, 
avoiding published departure/arrival times within curfew hours, 
complete/accurate reporting of reasons for curfew period operations, 
and adhering to FAA-designated approach paths. Airport to prepare 
an annual report on airline compliance and good faith efforts.
[SJMC Section 25.04.510]

Ongoing.
[general airline meeting on
Noise Control Program held 
5/16/18; airline compliance & 
good faith effort report for 2018 
to be submitted to Council as a 
separate Info Memorandum]
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Element Status
12. City to continue to require Noise Control Program compliance in 

airline agreements and seek enforcement provisions in agreements 
for new facilities. [SJMC Section 25.04.530]

Ongoing.

13. Any proposed modification to the Noise Control Program requires 
appropriate CEQA, Master Plan, public and FAA review. [SJMC 
Section 25.04.550]

Ongoing.

14. Airport to continue engine run-up monitoring and reporting. If high 
power run-ups average more than 3 per month during curfew hours 
over any 12-month period, report to Council and initiate a run-up 
enclosure facility project. [SJMC Section 25.04.570]

Ongoing.
[13 high power run-ups occurred 
during curfew hours in 2018]

15. Airport to institute and maintain procedures for substantiating the 
reasons for curfew intrusions. [SJMC Section 25.04.590] Completed/ongoing.

16. City to establish a monitoring committee to review curfew
intrusions on a quarterly basis, issue a report to Council, and make 
referrals to City Attorney if non-compliant operations by a single 
operator are deemed excessive. [SJMC Section 25.04.610]

Completed.
[requirement repealed in 2013 
by Ordinance 29250]

17. Acoustical treatment of homes in projected 2010 65 CNEL to be 
completed prior to development of a new terminal, west side cargo, 
or public parking garage facility. [SJMC Section 25.04.710-A]

Completed.

18. Acoustical treatment of homes in the 1994 65 CNEL to be 
completed in 2000. [SJMC Section 25.04.710-B] Completed.

19. Complete acoustical treatment of homes in projected 60-65 CNEL 
areas identified in Master Plan EIR as significantly impacted, if 
determined to be eligible for treatment, by 2005. [SJMC Section 
25.04.710-C]

Completed.

20. Establish a supplemental noise attenuation program, on a request 
basis, for homes in projected 60-65 CNEL areas not identified in 
Master Plan EIR as significantly impacted, and complete program 
for homes determined to be eligible by 2005, with program available 
through 2010. [SJMC Section 25.04.730]

Completed.

21. Conduct a supplemental noise attenuation program, on a request 
basis, for schools in projected 60 CNEL. [SJMC Section 25.04.750] Completed.

22. Monitor 60 and 65 CNEL after 2000 for comparison with EIR
projections and apply noise attenuation programs to the larger of the 
impact areas. [SJMC Section 25.04.770]

Completed.

23. Director authorized to issue certain contracts and change orders for 
the noise attenuation program, and to accept or amend avigation 
easements. [SJMC Sections 25.04.790, 25.04.810, 25.04.830]

Completed/ongoing.

24. If peak hour aircraft operations exceed 130 operations, prepare 
report to Council for consideration of operational restrictions.
[SJMC Section 25.04.900]

Ongoing.

25. 2/3 Council approval required for any airfield expansion allowing 
for simultaneous instrument operations. [SJMC Section 25.04.910] Ongoing.
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Element Status
26. Develop an Airport Transit Access Master Plan in cooperation with 

VTA, including a goal of 15% of Airport trips by transit by 2005 
and with a convenient connection to light rail and Caltrain. [SJMC 
Section 25.04.1100]

Completed.

27. City to participate with other agencies in developing solutions to 
Airport area intersection and freeway traffic deficiencies. [SJMC 
Section 25.04.1110-A]

Completed/ongoing.

28. City Manager to report to Council on road improvement plans prior 
to approval of new terminal or west side cargo facilities. [SJMC 
Section 25.04.1110-B]

Ongoing.

29. Prepare an annual Master Plan evaluation report for Council.
[SJMC Section 25.04.1210] Ongoing.

30. Establish FAA Tower Order requiring jet departures to begin from 
end of extended runways except for emergencies. [Resolution
67947, Section 1]

Completed/ongoing.

31. City Manager and Director to discuss with the County and FAA the 
use of Airport funds to assist in relocation of general aviation 
aircraft to Reid-Hillview, including construction of hangars and an 
acoustical treatment program. [Resolution 67947, Section 2]

Not pursued.

32. Mayor, City Manager, and Director to begin working with other 
agencies within 90 days to formulate a County-wide aviation plan 
including Reid-Hillview and Moffett. [Resolution 67947, Section 3]

Not pursued.

33. City Manager and City Attorney to negotiate a master project labor 
agreement with the Building & Construction Trades Council for 
specified Phase 2 projects. [Resolution 67947, Section 4]

Completed/ongoing.

34. City to encourage federal legislation to phase out noisier Stage 3 
aircraft between the years 2000 and 2005, and encourage airlines to 
use quietest Stage 3 aircraft at the Airport, particularly in the time 
period surrounding the curfew hours. [Resolution 67947, Section 5]

Completed/ongoing.

35. Director to pursue a funding eligibility determination from the FAA 
for acoustical treatment of homes within projected 60-65 CNEL 
without regard to interior noise level standards. If not eligible, 
Director to consider and report to City Manager on use of local 
Airport funds for a loan program for the same purposes. [Resolution 
67947, Section 6]

Completed.

36. Airport to complete monthly noise reports within 60 days of
reporting month, and to complete quarterly noise reports in a timely 
manner (objective of 60 days of reporting quarter). [Resolution
67947, Section 7-A]

Ongoing.
[monthly noise reports replaced 
in 2011 by monthly website 
summaries per Resolution
75781]

37. City Manager or Director to notify and discuss non-compliant 
curfew operations under the Noise Control Program with aircraft 
operators after the first occurrence. [Resolution 67947, Section 7-B]

Ongoing.
[curfew ordinance]
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Element Status
38. Director and City Attorney to develop guidelines for referral of non- 

compliant curfew operations under the Noise Control Program for 
legal action. Attorney authorized to file actions seeking compliance 
with Noise Control Program. [Resolution 67947, Section 7-C/D]

Ongoing.
[curfew ordinance]

39. Airport to prepare an analysis of noise monitoring system locations 
and report to Council within one year with a recommended plan for 
additional noise monitors. [Resolution 67947, Section 8]

Completed.
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Mitigation Measure Status
1. [Traffic] Prohibit left turns from Martin Ave. into interim west side 

public/employee parking lot.
Impact eliminated in 2010 with 
relocation of parking to east 
side as part of TAIP.

2. [Traffic] Restripe westbound Brokaw Rd. at Coleman Ave. to allow 
one left turn-only lane and one left/through/right turn lane. Completed.

3. [Traffic] Add third left turn lane from southbound Central
Expressway at De La Cruz Blvd. Completed.

4. [Traffic] Add second left turn lane from southbound Coleman Ave. 
at Airport Blvd. Completed.

5. [Traffic] Add third through lane on westbound Brokaw Rd. at N.
First St.

Not yet applicable.

6. [Traffic] Add additional northbound and southbound through lanes 
on Airport Blvd. at Airport Pkwy.

Impact eliminated in 2003 by 
reconfigured Airport Blvd./ 
Terminal Dr. one-way loop.

7. [Traffic] Add third left turn lane on northbound Airport Blvd. at 
north Terminal Dr. connection.

Impact eliminated in 2010 by 
TAPP Terminal A bypass loop.

8. [Traffic] Add third through lane on eastbound Old Bayshore Hwy. 
atN. First St. Not yet applicable.

9. [Traffic] Restripe southbound N. First St. at Skyport Dr. to allow 
two through lanes and one right turn-only lane. Not yet applicable.

10. [Traffic/Air Quality] Develop and implement a Transportation
System Management (TSM) Program as described in EIR. Completed/ongoing.

11. [Air Quality] Develop/implement a pollutant emissions abatement 
program during construction. Ongoing.

12. [Air Quality] Comply, and ensure tenant compliance, with all 
BAAQMD requirements for stationary emissions facilities. Ongoing.

13. [Air Quality] Inform van/shuttle, rental car, and air cargo truck fleet 
operators that regularly serve S JC of City policy encouraging 
conversion of vehicles to alternative fuels.

Completed/ongoing.

14. [Air Qhality] Inform airlines that City supports single or reduced 
engine taxiing to extent that it would provide air quality benefits and 
is determined by the FAA and airline to be a safe and efficient 
procedure.

Completed.

15. [Noise] Continue implementation of existing Noise Control
Program, Acoustical Treatment Program, avigation easement 
requirements, and noise monitoring system improvements as 
described in EIR.

Completed/ongoing.

16. [Noise] Subject to FAA concurrence, impose the existing 
restrictions onRwy. 12R-30Ljet takeoffs to Rwy. 12L-30R. Completed/ongoing.
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Mitigation Measure Status
17. [Noise] If high power engine run-ups during curfew hours average 

more than 4 per month over a 12-month period, City to re-consider a 
noise attenuation facility.

Ongoing.
[13 high power run-ups occurred 
during curfew hours in 2018]

18. [Noise] Conduct engine run-up noise measurements upon
completion of blast fences at ends of Rwy. 12L-30R to determine 
best location for minimizing run-up noise.

Completed.

19. [Noise] Request County ALUC to update its land use plan consistent 
with Master Plan and current FAA land use guidelines. Completed.

20. [Noise] Offer acoustical testing/treatment to Bachrodt Elementary 
School to meet interior noise level standard of 45 dB Leq. Completed.

21. [Noise] Monitor noise levels in Rosemary Gardens area after
construction of the Route 87 soundwall to determine eligibility for 
adding homes to the ACT Program.

Completed.

22. [Noise] Offer acoustical testing/treatment to Agnews State Hospital 
(Santa Clara campus) to meet interior noise level standard of 45 dB 
CNEL.

Impact eliminated in 1998 by 
property conversion to 
compatible land use.

23. [Cultural Resources] Continue existing archaeological monitoring 
program as described in EIR for all construction projects within 
designated sensitive areas.

Ongoing.

24. [Hydrology/Water Quality] Increase storm runoff ponding or 
pumping capacity at north end of Airport. Completed.

25. [Hydrology/Water Quality] Construct a retention wall around north 
end of Airport to prevent runoff onto Hwy. 101. Completed.

26. [Hydrology/Water Quality] Continue implementation of Storm
Water Pollution Prevention Program and update as needed.

Ongoing.

27. [Hydrology/Water Quality, Geology/Seismicity, Hazmat] Design 
new jet fuel storage tanks to meet current requirements, and amend 
stormwater and applicable emergency plans for fuel storage tanks.

Completed.

28. [Geology/Seismicity] Design and construct all facilities to comply 
with applicable City building codes and other safety standards.

Ongoing.

29. [Biological Resources] Implement Burrowing Owl Management
Plan as described in EIR. Ongoing.

30. [Biological Resources] Prior to construction of rental car facility 
bridge, conduct surveys of special status species along Guadalupe 
River and consult with permitting agencies on any mitigation.

Not yet applicable.

31. [Biological Resources and Aesthetics] Design new jet fuel storage 
facility to comply with 100-foot setback from bank of Guadalupe 
River and screen tanks from Hwy. 101 and adjacent land uses.

Completed.

32. [Hazmat] Investigate potentially contaminated sites prior to project 
construction and, if applicable, implement work safety precautions. Ongoing.
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Condition Status
1. Provide free public transit passes to Airport tenant and Airport 

Department employees.
Ongoing.

[VTA EcoPass program]
2. Provide free transportation connecting Airport terminals/parking 

lots and Cal train/VTA train stations.
Ongoing.

[VTA Airport Flyer bus route]
3. Provide public transit information at terminals and on Airport 

website. Ongoing.

4. Require all taxis to park in queues near the terminals and to 
advance on as-needed basis when dispatched to do so. Ongoing.

5. Operate the Automated Vehicle Identification System charging 
shuttle van operators a fee for each trip. Ongoing.

6. To the extent feasible and consistent with City policies and labor 
agreements, provide flexible work hours for Airport employees to 
reduce emissions from employee commuting, and assist Airport 
tenants in encouraging flexible and non-peak work trips.

Ongoing.

7. To the extent feasible and consistent with City policies and labor 
agreements, provide Airport employees access to a carpool/vanpool 
matching system, and provide assistance and support to Airport 
tenants in carpool/vanpool matching for employees.

Ongoing.

8. Install an electric vehicle charging station in the Terminal A 
parking garage in 1999. Completed.

9. Advise airline tenants in writing by June 2000 to implement 
reduced and/or single-engine taxiing to the extent that it would 
provide air quality benefits and is determined by the FAA and the 
airlines to be a safe and efficient procedure.

Completed.

10. Replace in 2000 the 17 diesel buses used to shuttle passengers 
between terminals and parking lots by leasing buses with engines 
meeting applicable ARB 2004 emission standards. The lease for 
the replacement buses shall not exceed 7 years. If an Automated 
People Mover is not fully operational in 2007, Airport shall use 
shuttle buses certified to meet ARB's cleanest low-emission vehicle 
standards in effect in 2007 until the APM becomes operational.

Completed.

11. Establish an Airport policy by 2000, consistent with City 
procurement policies/procedures, to purchase lowest emitting 
vehicles feasible for the intended use.

Completed/ongoing.
[34 CNG buses, 10 electric buses, 
and 25 alternate-fuel (plus 6 
hybrid-fuel) service vehicles 
acquired since 2000]

12. Study the feasibility of encouraging taxi and shuttle van operators 
to reduce emissions, with study results submitted to City Manager, 
City Council, and ARB by 2002. The study should consider 
requiring a percentage of taxis and shuttles to meet ARB’s cleanest 
low-emission standards, prohibiting older vehicles that do not meet 
the cleanest low-emission standards, and instituting differential fees 
so lower-emitting taxis and vans pay lower access fees.

Completed.
[taxi companies required to 
provide at least 25% of trips by 
lowest-emission SULEV or CNG 
vehicles, and reduced trip fees 
given to taxis and door-to-door 
shuttle vans for such vehicles]
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13. By 2002, as a pilot program, purchase two new alternate-fuel buses 

that are lower-emitting than required by ARB's 2004 emission 
standards for heavy-duty buses.

Completed.

14. By 2002, install battery recharge stations at Gates 1-5 in Terminal
A, and encourage and promote the use of electric ground support 
equipment to the maximum extent feasible in discussions and 
negotiations with airlines.

Completed/ongoing.

15. In conjunction with the installation of battery recharge stations at 
Gates 6-15 in Terminal A, encourage and promote the use of 
electric ground support equipment to the maximum extent feasible 
in discussions and negotiations with airlines.

Completed/ongoing.

16. In conjunction with the installation of 400 Hertz power at all 15 
gates in Terminal A, encourage and promote the use of gate-based 
power to the maximum extent feasible in discussions and 
negotiations with airlines, and investigate the feasibility of 
installing preconditioned air in Terminal A.

Completed/ongoing.
[all jet bridges installed under the 
TADP have preconditioned air]

17. Install 400 Hertz power, preconditioned air, and battery recharge 
stations at all gates in Terminal B when constructed and Terminal
C when reconstructed, and encourage and promote the use of such 
facilities and electric ground support equipment to the maximum 
extent feasible in discussions and negotiations with airlines.

Completed/ongoing.

18. If the Airport constructs an alternative fueling facility for
departmental vehicles, make that facility accessible to the public. Completed/ongoing.

19. By 2005, consolidate the rental car operations by constructing a 
centralized on-airport facility and creating a shuttle system to 
reduce the number of trips made by rental car vehicles.

Completed.

20. By 2005, use alternate-fuel buses that are lower-emitting than 
required by ARB's 2004 emission standards for heavy-duty buses 
in the shuttle system for the new rental car facility.

Completed.

21. Install compressed natural gas and battery recharge stations when 
new airline maintenance and equipment facilities are constructed to 
support use of alternative fuel equipment.

Completed/ongoing.

22. By 2010, construct and operate an on-airport, electric-powered 
Automated People Mover to replace the existing shuttle bus 
systems between each terminal and between the terminals and the 
new rental car facilities.

Need for on-Airport APM 
eliminated in 2010 with 
construction of new rental car 
garage within terminal area as 
part of TAEP.

23. Upon request from the BAAQMD, provide data on activity levels 
needed to calculate air pollutant emissions from aircraft operations, 
ground support equipment, and ground transportation vehicles.

Ongoing.

24. Submit an annual report to the City Council, ARB, and BAAQMD 
on the Master Plan, including mitigation measures and certification 
conditions.

Ongoing.


